Lower Meramec River Wastewater System Improvements
Contractor Opportunities
July 31, 2006

			Estimated Contract Value					M/WDBE Goal	Estimated Bidding Schedule				Type of Work Involved																													
Contract No.	Contract Package	Description	Under $1 million	$1 - 10 million	$10 - 25 million	$25 - 50 million	$50 - 100 million	Percent	Advertisement	Bids Due	Notice To Proceed	Estimated Contract Duration (Months)	General Contractor	Earth Work	Trucking	Demolition	Slurry Wall	Verticle Shafts	Asphalt Paving	Concrete Paving	Concrete Pipe	Reinforcing Steel	Wetlands Plantings	Fencing	Landscaping	Masonry	Structrual Steel	Roofing	Steel Decking	Misc. Metals	Architectural	Painting	Process Equipment	Tanks	Fire Protection	Overhead Cranes	Mechanical	HVAC	Electrical	I & C
95066P	Site Preloading Phase II	This project consists of placement of approximately 370,000 cubic yards of engineered structural fill for consolidation of subsoils and to raise the site above the 100-year flood elevation.		X				10	Dec-07	Jan-08	Mar-08	9	X	X	X	X									X																
95066J	Natural Treatment Area	This project consists of one or more constructed wetlands as well as selectively planted system of wetland and upland trees and shrubs to provide a natural treatment system.		X				10	Future	_	_	5	X	X	X								X		X															
95066F	Educational/Recreational Facility	This project consists of an approx. 10,000 sf interpretive center (building, parking lot, etc.), pathways in the wetlands area, and an observation deck for public use for passive recreation.		X				25	Future	_	_	12	X	X	X				X	X		X			X	X	X	X	X	X	X	X				X	X	X	X
95066H	Site Restoration/Landscaping	This project consists of construction restoration, parking, staging areas, signage and a permanent entrance for the plant facility. Landscaping is planned for the plant entrance road and areas outside the plant area.	X					10	Sep-08	Nov-08	Feb-09	4	X	X	X	X			X	X				X	X															
95066N	Baumgartner Lagoon Closure	This project includes the work necessary to remove, process, transport and dispose of biosolids from the lagoon cells along with demolition of lagoon berms and blower building in order to close this facility as a wastewater treatment lagoon.		X				10	Aug-06	Jan-07	Mar-07	12	X	X	X	X																									
95066N1	Meramec Lagoon Closure	This project includes the work necessary to remove, process, transport and dispose of biosolids from the lagoon cells along with demolition of lagoon berms and blower building in order to close this facility as a wastewater treatment lagoon.		X				10	Aug-06	Mar-07	May-07	12	X	X	X	X																									

Notice to Potential Bidders: The Information contained in this document is preliminary and subject to change. Contractors should not rely on the information herein for preparing bid documents.