
LOWER MERAMEC RIVER WASTEWATER SYSTEM IMPROVEMENTS - QUARTERLY CONSTRUCTION SCHEDULE  

Fiscal Year 2002 Fiscal Year 2003 Fiscal Year 2004 Fiscal Year 2005 Fiscal Year 2006 Fiscal Year 2007 Fiscal Year 2008 Fiscal Year 2009

REVISED April 9, 2007 Quarters Quarters Quarters Quarters Quarters Quarters Quarters Quarters

Project (Construction Duration) 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th
July 1, 2002 July 1, 2003 July 1, 2004 July 1, 2005 July 1, 2006 Administrative Order with MDNR extended to 

March 31, 2007
July 1, 2008

July 16, 2001 Apr.29, 2002
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95066E Site Preparation (4 mo. + 5 mo. Delay) Site Preparation
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95066D Site Preloading Ph I (10 mo. + 8 mo. Delay)         Site Preloading Ph I
July 11, 2002 Jan. 12, 2004

95066M WWTP Outfall Sewer (18 mo.)       WWTP Outfall Sewer
July 1, 2002 Oct. 20, 2005

95066S Wetlands Mitigation (11 mo.) (Added 02/26/02) Wetlands Mitigation

Oct. 16, 2003

95066A Wastewater Treatment Plant (35 mo.) Wastewater Treatment Plant
May 6, 2005 April 18, 2006

95066K Electrical Supply (10 mo.)     Electrical Supply
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July, 2008

95066P Site Preloading Ph II (9 mo.)  Site Preloading PH II
Future

95066J Natural Treatment Area (5 mo.)        Natural Treatment Area
Future

95066F Educational/Recreational Facility (12 mo.)
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            Educational/Recreational Facility

Oct., 2007

95066H Site Restoration/Landscaping (4 mo.)     Site Restoration

Dec. 16, 2003

95066B Baumgartner Tunnel (24 mo.)                    Baumgartner Tunnel

July 26, 2004 Li
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95066L Lift Station (19 mo. + 5 mo. Delay)               Lift Station

June, 2007

95066N Baumgartner Lagoon Closure (12 mo.)           Baumgartner Lagoon Closure

Dec. 22,  2004

95066R Mattese Creek Sewer (24 mo.) Mattese Creek Sewer
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Quarters Quarters Quarters Quarters Quarters Quarters Quarters Quarters
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